

rebirth of hope
Easter Group

2013 Goals and Operating Plan	January-June 2013	July-December 2013	January-June 2014
Issue 1. Work on Homelessness Issue			
Hold a Project Homeless Connect (PHC) event annually		• Plan for PHC (September start)	• Hold PHC (January)
Hold a Homeless Summit annually	<ul style="list-style-type: none"> • Plan for Homeless Summit • Re-design Clearinghouse online document in preparation for Homeless Summit launch 	• Hold Homeless Summit (mid-October)	
Work with community agencies to establish a homeless assistance system		<ul style="list-style-type: none"> • Participate in STA Strategic Planning process regarding homelessness • Write FIT grant proposal 	
Pursue establishment of SHIFT Shelter and SHIFT Housing facility	• If ESG grant proposal is successful, then establish a working committee		
Issue 2. Hunger and Nutrition			
Support the Blessings in a Backpack weekend meal program in Sitka schools	• Blessings in a Backpack program report and next steps		
Support other student nutrition program requests			
Work with community agencies to support anti-hunger and nutrition opportunities			
Issue 3. Primary Education			
Coordinate a Back-to-School supply drive	<ul style="list-style-type: none"> • Coordinate an end-of-school-year school supplies drive • Organize school supply drive materials and secure other necessary items 		
Provide school supply backpacks		• Assemble and distribute school supply backpacks	